

Exhibit “B”

From: [Anthony Tabasso](#)
To: [Jaime Velez](#)
Cc: [Bill Schmidt](#)
Subject: RE: Launch plan for post Warning Letter response activities
Date: Monday, March 9, 2020 12:54:45 PM
Attachments: [image001.png](#)

Good afternoon, Jaime. The biggest challenge for us at this point is going to be seating. I will work through this with Steve and come up with a plan. Laptops will be here for everyone next Monday.

Dr. Thuene should be up and running by now

From: Jaime Velez <Jaime.Velez@oqsie.com>
Sent: Monday, March 9, 2020 1:53 AM
To: Anthony Tabasso <ATabasso@kvktech.com>
Cc: Bill Schmidt <Bill.Schmidt@oqsie.com>
Subject: Launch plan for post Warning Letter response activities

Hi Anthony,
Hope you had a good weekend.

Attached you will find the plan for the next four weeks or so. Need your approval to proceed to deploy the consultants as captured on page 4, i.e. add 9 consultants to the team currently deployed by March 16th. Steve Lynn will continue to play the role of Advisor on an ad-hoc basis.

For budget purposes. bill rates will be as follows, per hour:

Program Manager - [REDACTED]

Laboratory, Data Integrity, and Training SMEs - [REDACTED]

Observation 2 Team Leaders - [REDACTED] on average, i.e. some will be higher and some lower

Observation 2 Team Members - [REDACTED] to [REDACTED] for this initial group, we will update the range once we have clarity on resource requirements beyond this initial group, expect the range to likely go to [REDACTED] to [REDACTED]

Please let me know if you have any questions, I can talk between 10:30 am and 1:30 pm ET, traveling the rest of the day but can communicate via email. Feel free to call either Bill or I as your calendar permits.

Thanks,

Jaime

Jaime Velez
Co-Founder
Operations & Quality Systems Improvement Experts (OQSIE)

+1 267.664.9986 (mobile)

Jaime.Velez@oqsie.com

www.linkedin.com/pub/jaime-velez/4/797/b2b/

www.oqsie.com



KVK-Tech, Inc. email notice: The information contained in this email (including attachments) is confidential, may be privileged, may constitute inside information and is intended only for the use of the intended addressee and any others who have been specifically authorized by the sender to receive it; it may not be forwarded without permission of the sender. Employees, advisors, agents and representatives of KVK-Tech, Inc. do not provide scientific, technical, business, management, strategic, human resource, legal, accounting or tax advice. Any statement in this email (including any attachments) regarding scientific, technical, business, management, strategic, human resource, legal, accounting or tax matters was written in connection with the explanation of the matters described herein and was not intended or written to be relied upon or distributed by any person. Unauthorized dissemination, distribution, disclosure, or other use of the contents of this email, whether intended or unintended, is strictly prohibited, may be unlawful and will result in KVK-Tech, Inc. pursuing legal recourse against you to the fullest extent of the law. If you have received this email in error, please notify us immediately by return email or by calling (215) 579-1842 and destroy this message and all copies thereof, including any attachments.

Operations & Quality Systems Improvement Experts (OQSIE)

**Initial plan to support KVK Tech to
meet commitments captured in
warning letter response**

OQSIE

03/08/2020



Table of Contents


- Executive Summary
- OQSIE Team Structure
- Observation 1 Plan
- Observation 2 Plan
- Observation 3 Plan



Executive Summary


- Now that the Warning Letter response has been issued, OQSIE will collaborate with KVK Tech to ensure all commitments made in the response letter are met on a timely basis.
- High level plan of attack is as follows:
 - Observations 1 and 3: first conduct assessments committed; then develop action plans to remediate any gaps identified in the assessment; then execute the defined remediation plan with a combination of KVK Tech and external resources
 - By March 9th, OQSIE will have deployed consultants to conduct assessments for Observations 1 and 3
 - Observation 2: the extensive work of prospective and retrospective reviews will be broken down by topic, small teams of SMEs will be deployed for each topic with the objective of completing this work within 12 months (target timeframe will dictate the size of the teams)
 - Teams will be deployed for: 1) Batch Records, 2) Complaints, 3) OOS Investigations, 4) Deviations & Events, 5) CAPA, and 6) Change Control
 - By March 16th, OQSIE will deploy the first two team members for most of the teams associated with Observation 2, this group will organize activities to ensure rapid and effective integration of the balance of the team members
 - By April 6th OQSIE will have deployed the balance of the team members

Proposed OQSIE Team Structure – by March 16th






Approach & Timeline – Observation 1



* To be confirmed during week of March 9th



Approach & Timeline – Observation 2



* To be confirmed during week of March 9th



Observation 2 – Preliminary Resource Estimates


Document / Topic	# reviews in scope (2016 to 2019) + Prospective	# of Consultants*
Batch Records	1,753 + 672	5 to 10.1
Complaints	935 + 381	3 to 5.5
OOS Investigations	155 + 28	0.9
Deviations / Events	1,245 + 571	4 to 7.6
CAPA	392 + 115	1 to 2.1
Change Control	2,237 + 553	6 to 11.6
Totals	6,717 + 2,320	20 to 38

* Estimates based on three key assumptions to be confirmed by March 31st:

- 1) All retrospective reviews to be completed within 12 months (240 work days)
- 2) Each review and associated documentation takes between half to one man-day to complete on average
- 3) Volume of prospective reviews in the next 12 months will be similar to that of 2019



Approach & Timeline – Observation 3



* To be confirmed during week of March 9th